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Goal Statement
o Meet new statutory requirements to improve the safety of chemicals in commerce. By September 30, 2019, EPA 

will complete in accordance with statutory timelines (excluding statutorily-allowable extensions): 100% of required 
EPA-initiated Toxic Substances Control Act (TSCA) risk evaluations for existing chemicals*; 100% of required TSCA risk 
management actions for existing chemicals; and 80% of TSCA pre-manufacture notice final determinations.

Challenges
o Risk Evaluations: The TSCA amendments enacted in 2016 established tight deadlines for technically complex 

chemical reviews that must adhere to high scientific standards, resulting in increased demands on staff and 
contractor support. 

o Risk Management Actions: Similarly, TSCA amendments established tight deadlines for completion of regulatory 
actions to address any unreasonable risk identified through risk evaluations. The statute also established a 
requirement for expedited action for certain persistent, bioaccumulative and toxic (PBT) chemicals.

o New Chemicals: TSCA amendments established more stringent standards for review, including a new requirement for 
EPA to make an affirmative finding on the safety of a new chemical or significant new use of an existing chemical 
before chemical/significant new use is allowed into marketplace.

Opportunities
o All Goal Indicators:  

o EPA has stronger authority under TSCA, as amended, to carry out its statutory responsibilities to ensure the 
safety of existing chemicals in commerce and new chemicals before commercialization, leading to significant 
further reductions in health and environmental risks.

o Lean projects will provide opportunities to improve program efficiency in a number of areas.
o New Chemicals: In particular, New Chemicals Lean recommendations will help streamline new chemical review and 

expedite completion of final determinations for pre-manufacture notices (see slide 6).

* The statutory deadline for completing the first 10 existing chemical risk evaluations is December 19, 2019, with an optional six-month extension. Through 
September 30, 2019, EPA will track progress toward meeting its milestones for completing the risk evaluations by the statutory deadline.
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Indicator 1 – Risk Evaluation*: 

• EPA will employ systematic, science-based risk evaluations to determine whether exposure to a 
high-priority chemical poses unreasonable risk to human health or the environment.  

• To meet the goal of timely completion of all required risk evaluations, EPA will: 

o Maximize use of existing EPA tools, such as the Office of Research and Development’s 
(ORD) Health and Environmental Research Online Database and commercially available 
tools such as Distiller, to assess and make use of available data;

o Employ best available science and systematic review approaches in chemical prioritization 
and evaluation processes, as appropriate, to ensure accurate identification of high-priority 
chemicals;

o Monitor progress of risk evaluations through the Office of Pollution Prevention and Toxics 
(OPPT) Project Management Tool (PMT);

o Conduct regular senior leadership team status reviews; and

o Explore use of software to automate the review, processing, and categorization of 
information.
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Goal Structure & Strategies

*The statutory deadline for completing the first 10 existing chemical risk evaluations is December 19, 2019 , with an optional six-month extension. Through 
September 30, 2019, EPA will track progress toward meeting its milestones for completing the risk evaluations by the statutory deadline.



Indicator 2 – Risk Management Actions:  

• To address unreasonable risk identified through a risk evaluation, EPA will pursue risk 
management action (regulatory action) under Toxic Substances Control Act (TSCA), as 
needed, so that the chemical substance or mixture will no longer present such risk.  

• To address certain persistent, bioaccumulative, and toxic (PBT) chemicals as required by 
statute, EPA will pursue regulatory action under TSCA to address risk and reduce exposure to 
the extent practicable.

• To meet the goal of timely completion of all required risk management actions, EPA will:

o Develop comprehensive, high quality supporting analyses as part of the risk evaluation 
process and in preparation for potential risk management actions, minimizing need for 
additional evaluation as part of rule development;

o Conduct early consultations prior to formal completion of risk evaluations to begin 
identifying potential risk management actions;

o Monitor progress through Action Development Process (ADP) Tracker and OPPT Project 
Management Tool (PMT); and

o Conduct regular senior leadership team status reviews.
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Goal Structure & Strategies



Indicator 3 – New Chemicals: 

• EPA will enhance and streamline its new chemical review process to meet the more stringent 
requirements of the TSCA amendments, expedite completion of pre-manufacture notice (PMN) 
reviews, and thus ensure the safety of new chemicals that enter commerce.

• To meet the goal of timely completion of final determinations for pre-manufacture notices, EPA 
will:
o Implement recommendations from 2018 Lean event to implement process and IT systems 

improvements and reduce the transaction time associated with the  risk assessment 
process:
 Employ team-based review approach;
 Improve CBI Local Area Network (LAN) system performance; and
 Improve electronic communication with submitters.

o Develop, enhance, and apply new electronic workflow system for expediting management 
of incoming submissions and continue to introduce technical improvements to enhance 
tracking and transparency.

o Continue to implement policy changes:
 Institute a robust pre-submission program to aid companies to improve PMN 

submissions; 
 Allow timely amendments by submitters to refine intended conditions of use; and
 Consider Significant New Use Rules (SNURs) when there are concerns with reasonably 

foreseen uses that are not intended conditions of use.
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EPA Lean Management System (ELMS)

• EPA continues to deploy its new EPA Lean Management System (ELMS) to achieve the results set 
forth in the FY 2018-2022 EPA Strategic Plan. As part of ELMS, EPA has conducted multi-day 
process improvement events to make significant progress in specific priority areas, including 
permitting, identified in the Strategic Plan.

• Visual management is a major aspect of ELMS that is being used to ensure that improvements 
from the events are achieved and will be sustained over time. Poster boards with regularly 
updated performance data serve as visual management for monitoring progress towards meeting 
the targets set forth in the Strategic Plan, while additional poster boards are being used to track 
the work flow necessary to achieving the targets. Managers and staff have weekly stand-up 
huddle meetings in front of their visual management boards to discuss the performance and flow 
of the process.

• In addition, national programs and regional offices hold monthly business review meetings to go 
over both the strategic measures tracked on scorecards, and the implementation plans that track 
progress on Strategic Plan and priority area projects identified for EPA under President Trump's 
Executive Order on a Comprehensive Plan for Reorganizing the Executive Branch. The 
Administrator and Chief of Operations hold quarterly performance reviews to monitor overall 
progress on the agency’s Strategic Plan and priority area projects.

• ELMS is designed to ensure that EPA regularly monitors progress toward meeting 
targets and takes immediate action if expected performance is off track.
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Status of Existing Chemical Risk Evaluations

Scoping 
Document

The scoping document includes the hazards, exposures, conditions of use, potentially exposed or susceptible populations that EPA expects to 
consider in the risk evaluation.  Also included in the scope are an initial conceptual model, an initial analysis plan, and a discussion of risk 
characterization.

•All 10 evaluations initiated on-schedule on December 19, 2016
•No chemicals currently in this step of the process; Step completed on-time for all 10 evaluations  
•Initiation of assessment begins with announcement in Federal Register

Problem 
Formulation

Problem formulation will refine the current scope as an additional interim step prior to the publication of the draft risk evaluation.
•Problem formulations for all 10 chemicals in initial set released for public comment June 1, 2018
•No chemicals currently in this step of the process
•NOTE: Problem formulation is unique step for the first 10 chemicals because a more streamlined process was developed for the future; will not 

occur for future evaluations

Draft Risk 
Evaluation

A risk evaluation is an evaluation of both hazard and exposure, excluding consideration of costs or other non-risk factors, using scientific 
information and approaches in a manner that is consistent with the requirements in TSCA for the best available science, ensuring that decisions 
are based on the weight-of-scientific evidence. A draft risk evaluation is developed for public comment and peer review.

• All evaluations are on track to meet statutory requirements for timely completion of final evaluations
• Draft risk evaluation for pigment violet 29 released November 2018
•Nine chemicals currently in this step of the process and EPA intends to release the drafts for public comment and for the documents to begin 

peer review in Spring/Summer 2019

Final Risk 
Evaluation

See above for explanation of risk evaluation. The final stage of a risk evaluation reflects public comment and any input from peer review.
•No chemicals currently in this step of the process
•Final Risk Evaluations for 10 chemicals to be issued in Q1 FY 2020
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For each step in the process, completion is defined as publication of the document in the Federal Register.

Process step Status



Status of Existing Chemical Risk Management Actions

Initiation/Tiering

• A risk management action is considered initiated upon tiering. Tiering determines the process used to develop the action, based on the expected complexity, 
needed cross-agency input, controversy/visibility, and need for involvement by top-level and cross-agency managers.

• Rulemaking for the five persistent, bioaccumulative, and toxic (PBT) chemicals initiated on schedule; the rule has gone through tiering and been classified as 
Tier 2, for which  extensive cross-agency involvement will occur and primary decision authority rests with the Assistant Administrator.

• No other risk management actions have been initiated that would count toward the strategic target

OMB Review of 
Proposed Rule

•The draft proposed rule for five PBT chemicals went to OMB in April 2019
•Proposed PBT rules to be issued by June 22, 2019

Publication in 
Federal Register 

of proposal

•No rules currently in this stage

OMB review of 
final rule

•No rules currently in this stage

Publication in 
Federal Register 

of Final Rule

•No rules currently in this stage
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Process step Status
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Meet New Statutory Requirements to Improve the Safety 
of Chemicals in Commerce

FY 17 
EOY 

Baseline
FY 18 Q1 FY 18 

Q2
FY 18 

Q3

FY 18 
Q4 and 

EOY

FY 19 
Q1

FY 19 
Q2

FY 19 
Q3

FY 19 
Q4 and 

EOY

By September 30, 2019, complete in 
accordance with statutory timelines 
(excluding statutorily-allowable 
extensions) 100% of required EPA-initiated 
TSCA risk evaluations for existing 
chemicals1

Targets N/A N/A N/A N/A N/A N/A N/A N/A 100%

Results N/A N/A N/A N/A N/A N/A N/A

By September 30, 2019, complete in 
accordance with statutory timelines 
(excluding statutorily-allowable 
extensions) 100% of required TSCA risk 
management actions for existing 
chemicals

Targets N/A N/A N/A N/A N/A N/A N/A N/A 100%

Results N/A N/A N/A N/A N/A N/A N/A

By September 30, 2019, complete in 
accordance with statutory timelines 
(excluding statutorily-allowable 
extensions) 80% of TSCA pre-manufacture 
notice final determinations2

Targets N/A 30% 35% 40% 65% 80% 80% 80% 80%

Results 28% 100% 60% 50% 70% 100% 91%

Summary of Progress – FY 2018-2019
Note:  Progress in all areas affected by government shutdown in FY 2019 Q2

1 The statutory deadline for completing the first 10 existing chemical risk evaluations is December 19, 2019, with an optional six-month extension. Through September 30, 2019, EPA 
will track progress toward meeting its milestones for completing the risk evaluations by the statutory deadline.

2 Targets and actuals for new chemicals pre-manufacture notice determinations are cumulative from start of FY 2018.  Only those pre-manufacture notices received during the same 
fiscal year are counted in the performance result. Approximately 500 premanufacture notices are received per year. 
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Q1 Successes/Accomplishments Q1 Challenges/Barriers Next Steps

Existing Chemicals Risk Evaluations: 
• Neared completion of problem formulation documents for 

all 10 EPA-Initiated Evaluations underway
• On track to complete risk evaluations for these 10 chemicals 

by three-year statutory deadline, without extensions (i.e., by 
December 2019)

• Public meeting conducted on chemical prioritization to 
identify next set of EPA-initiated risk evaluations 

Existing Chemicals Risk Management Actions: 
• Persistent, bioaccumulative, and toxic (PBT) chemicals Rules

at Step 2 (OMB Review of Proposed Rule)  
• On track to issue proposed rule covering all five PBT 

chemicals within three-year statutory timeline (i.e., by June 
2019)

New Chemicals:  
• EPA met the FY 2017 Q1 target  
• Progress continues toward FY 2019 target to complete 80% 

of pre-manufacture notice final determinations within 90-
day base period, without extensions or submitter requested 
suspensions

• Public meetings conducted on potential program 
improvements 

• Initiated Lean exercise to streamline work processes
• Note: failure to complete a determination within 90 days 

does not constitute a lack of compliance with the statute if 
the request to suspend the review has been received by the 
Agency from the submitter. Requests have been made for all 
pending submissions over 90 days indicating full statutory 
compliance.

Existing Chemicals Risk Evaluations: 
• Problem formulation documents –

unique to the first 10 Evaluations –
took longer to develop than 
anticipated due to large numbers of 
uses and data challenges

Existing Chemicals Risk Management 
Actions: 
• None encountered to date

New Chemicals:
• FY 2018-2019 APG targets are 

ambitious

Existing Chemicals Risk Evaluations: 
• Publish problem formulation 

documents for first 10 Evaluations
• Commence development of draft risk 

evaluations based on previously issued 
scoping documents and soon-to-be 
issued problem formulation documents

Existing Chemicals Risk Management 
Actions: 
• Submit Draft Proposed Rules for all five 

PBT Rules to OMB

New Chemicals:
• Continue progress towards ambitious 

APG targets
• Continue to implement 

recommendations from the Lean 
exercise

Summary of Progress – FY 2018 Q1
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Q2 Successes/Accomplishments Q2 Challenges/Barriers Next Steps

Existing Chemicals Risk Evaluations: 
• Continuing progress on problem formulation documents for all 10 

EPA-initiated evaluations
• On track to complete risk evaluations for these 10 chemicals by 

three-year statutory deadline, without extensions (i.e., by 
December 2019)

• Public meeting conducted on chemical prioritization on 
approaches to identify potential candidates for next set of EPA-
initiated risk evaluations 

Existing Chemicals Risk Management Actions: 
• Persistent, bioaccumulative, and toxic (PBT) chemicals rule has 

completed the tiering stage and classified as Tier 2 
• On track to issue proposed rule covering all five PBT chemicals 

within three-year statutory timeline (i.e., by June 2019)

New Chemicals:  
• EPA fell short of the FY 2018 Q2 target
• Efforts continue to meet FY 2019 target to complete 80% of pre-

manufacture notice final determinations within 90-day base 
period, without extensions or submitter requested suspensions

• Public meetings conducted on potential program improvements 
• Initiated Lean exercise to streamline work processes
• Note: failure to complete a determination within 90 days does 

not constitute a lack of compliance with the statute if the request 
to suspend the review has been received by the Agency from the 
submitter.  Requests have been made for all pending submissions 
over 90 days indicating full statutory compliance.

Existing Chemicals Risk Evaluations: 
• Problem formulation documents 

– unique to the first 10 
evaluations – these are taking 
longer to develop than 
anticipated due to large numbers 
of uses and data challenges

Existing Chemicals Risk Management 
Actions: 
• None encountered to date

New Chemicals:
• FY 2018-2019 APG targets are 

ambitious
• TSCA amendments added more 

complexity to new chemical 
review process

Existing Chemicals Risk Evaluations: 
• Publish problem formulation documents for 

first 10 Evaluations
• Commence development of draft risk 

evaluations based on previously issued 
scoping documents and forthcoming problem 
formulation documents

• Develop a draft strategy and Implement a 
risk-based screening process including criteria 
for designating substances as high priority for 
risk evaluation or low priority for which risk 
evaluations are not warranted at this time

Existing Chemicals Risk Management Actions: 
• Submit draft proposed rules for all five PBT 

rules to OMB

New Chemicals:
• Continue progress towards ambitious APG 

targets
• To help streamline new chemical review, 

continue to implement recommendations 
from the Lean exercise and other efficiency 
improvements

Summary of Progress – FY 2018 Q2



13

Q3 Successes/Accomplishments Q3 Challenges/Barriers Next Steps

Existing Chemicals Risk Evaluations: 
• Problem formulation documents for all 10 EPA-Initiated 

Evaluations released for public comment June 1, 2018
• On track to meet statutory requirements for timely 

completion of final risk evaluations

Existing Chemicals Risk Management Actions: 
• For the five persistent, bioaccumulative, and toxic (PBT) 

chemicals classified as Tier 2, EPA is reviewing input from 
letter peer reviews of the Use and Exposure Assessment and 
the Human Health and Environmental Hazard Summary; on 
track to propose rules by June 2019.

New Chemicals:  
• EPA fell short of the FY 2018 Q3 target
• Proceeding to implement recommendations from Lean 

Exercise to streamline work processes  
• Efforts underway to derive lessons learned from cases 

completed within 90 days 
• Significant recruitment and hiring effort underway, with 

more than 12 new hires made and more in the queue.
• Note: failure to complete a determination within 90 days 

does not constitute a lack of compliance with the statute if 
the request to suspend the review has been received by the 
Agency from the submitter.  Requests have been made for all 
pending submissions over 90 days indicating full statutory 
compliance.

Existing Chemicals Risk Evaluations: 
• Problem formulation documents –

unique to the first 10 Evaluations –
these took longer to develop than 
anticipated due to large numbers of 
uses and data challenges

Existing Chemicals Risk Management 
Actions: 
• None encountered to date

New Chemicals:
• FY 2018 -2019 APG targets are 

ambitious
• TSCA amendments added more 

complexity to new chemical review 
process

• Ability to meet FY 2019 target to 
complete 80% of pre-manufacture 
notice final determinations within 90 
days will depend on successful 
implementation of next steps 
described at right

• A challenge has been the need for 
additional consultation with OGC in 
light of pending litigation in this area

Existing Chemicals Risk Evaluations: 
• Review public comments on problem 

formulation documents
• Commence development of draft risk 

evaluations based on previously issued 
scoping documents and problem 
formulation documents

• Develop a draft strategy and Implement 
a risk-based screening process including 
criteria for designating substances as 
high priority for risk evaluation or low 
priority for which risk evaluations are 
not warranted at this time

Existing Chemicals Risk Management 
Actions: 
• Submit draft proposed rules for all five  

PBT Rules to OMB

New Chemicals:
• Continue progress towards ambitious 

APG targets
• Continue to implement 

recommendations from the Lean 
exercise, hire and train new staff, make 
changes to the review process and 
finalize key policy decisions

Summary of Progress – FY 2018 Q3



Q4 Successes/Accomplishments Q4 Challenges/Barriers Next Steps

Existing Chemicals Risk Evaluations: 
• Published white paper explaining how EPA will identify the 

next group of chemicals that may be designated as high 
priority for risk evaluation

• Significant hiring and training of new staff underway, with 23 
of expected 34 new hires already selected

Existing Chemicals Risk Management Actions: 
• For the five persistent, bioaccumulative, and toxic (PBT) 

chemicals, EPA is reviewing input from letter peer reviews of 
the Use and Exposure Assessment and the Human Health 
and Environmental Hazard Summary

• On track to propose rules by June 2019

New Chemicals:  
• Although EPA fell short of the FY 2018 Q4 target, 

performance improved considerably  
• For Q4, 33% of final determinations were made within 90 

days, in September 71.4% were made within 90 days, and on 
cumulative basis from start of FY, as tracked for APG, the 
figure was 11%.

• Proceeding with pilots to implement recommendations from 
Lean Exercise to streamline work processes

• Note: failure to complete a determination within 90 days 
does not constitute a lack of compliance with the statute if 
the request to suspend the review has been received by the 
Agency from the submitter.  Requests have been made for all 
pending submissions over 90 days indicating full statutory 
compliance

Cross-Program:
• Promulgated fees rule to ensure that sustainable resources 

are available

Existing Chemicals Risk Evaluations: 
• Need for recruitment and training of 

new staff for critical work

Existing Chemicals Risk Management 
Actions: 
• None encountered to date

New Chemicals:
• FY 2018-2019 APG targets are 

ambitious
• Toxic Substances Control Act (TSCA) 

amendments added more complexity 
to new chemical review process

Existing Chemicals Risk Evaluations: 
• Implement a risk-based screening 

process including criteria for designating 
substances as high priority for risk 
evaluation or low priority for which risk 
evaluations are not warranted at this 
time

• Continue recruitment and training of 
new staff

Existing Chemicals Risk Management 
Actions: 
• Submit draft proposed rules for all five 

PBT chemicals to OMB

New Chemicals:
• Continue progress towards ambitious 

APG targets
• Continue to implement pilots from the 

Lean exercise
• Make further improvements to new 

chemical review process and IT systems 
to enhance efficiency 
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Summary of Progress – FY 2018 Q4



Q1-Q2 Successes/Accomplishments Q1-Q2 Challenges/Barriers Next Steps

Progress in all areas affected by government shutdown in Q2

Existing Chemicals Risk Evaluations: 
• Published draft risk evaluation for pigment violet-29
• Released first major update to TSCA Inventory in 40 years
• Published list of 40 chemicals to  undergo prioritization to 

determine need for risk evaluation
• Significant hiring and training of new staff underway, with 23 

of expected 34 new hires already selected

Existing Chemicals Risk Management Actions: 
• Submitted draft proposed rule covering five persistent, 

bioaccumulative and toxic (PBT) chemicals to OMB for review
• Finalized rule under TSCA Sec. 6(a) prohibiting methylene 

chloride in consumer paint and coating removal (in accordance 
with TSCA Sec. 26(l)); issued ANPRM for methylene chloride in 
commercial paint and coating removal

New Chemicals:  
• Substantially exceeded FY 2019 Q1 and Q2 targets, with timely 

completion rate of 100% and 91% vs. target of 80%
• Proceeding with pilots to implement recommendations from 

Lean exercise to streamline work processes
• Note: failure to complete a determination within 90 days does 

not constitute a lack of compliance with the statute if the 
request to suspend the review has been received by the 
Agency from the submitter.  Requests have been made for all 
pending submissions over 90 days indicating full statutory 
compliance

Cross-Program:
• Implementing fees rule to ensure that sustainable resources 

are available

Existing Chemicals Risk Evaluations: 
• Need for recruitment and training of 

new staff for critical work

Existing Chemicals Risk Management 
Actions: 
• None encountered to date

New Chemicals:
• Toxic Substances Control Act (TSCA) 

amendments added more complexity 
to new chemical review process

• Need for recruitment and training of 
new staff for critical work

Existing Chemicals Risk Evaluations: 
• Implement a risk-based screening process 

including criteria for designating 
substances as high priority for risk 
evaluation or low priority for which risk 
evaluations are not warranted at this time

• Continue recruitment and training of new 
staff

• Complete draft risk evaluations for public 
comment and peer review

Existing Chemicals Risk Management Actions: 
• Publish proposed rule all five PBT 

chemicals by June 22, 2019

New Chemicals:
• Continue to implement pilots from the 

Lean exercise
• Make further improvements to new 

chemical review process and IT systems to 
enhance efficiency 

• Increase transparency of new chemicals 
decision making
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• EPA’s Office of Pollution Prevention and Toxics’ (OPPT) strategy for meeting performance measure deadlines is to make system enhancements, in particular for 
tracking New Chemical reviews and Risk Evaluations. The New Chemical Review Application will allow for electronic transmission of TSCA Section 5 data from the 
EPA Central Data Exchange. The Project Management Tool (PMT) tracks progress of risk evaluations towards completion within statutory timelines.

• The New Chemical Review application (NCR), deployed to production in early December 2018, replaced the PMN Gold system in April 2018 after phase-in period. 
OPPT has developed several reports in the PMT for tracking project deadlines.

Milestone Summary

Key Milestone Milestone Due 
Date Milestone Status Change from last 

quarter Owner Comments

Risk Evaluations
Scoping documents completed June 22, 2017 Completed No Change RAD Statutory deadline
Problem formulations completed for first 10 
Chemicals

May 18, 2018 Completed No Change RAD All 10 released for public comment June 1

Draft risk evaluations for first 10 chemicals      
released for public/peer review

Q4 FY 2019 On-Track Changed 
Milestone Due 

Date from
Q1/Q2 FY 2019

RAD One draft risk evaluation for pigment violet 29 released 
November 2018.  No specific statutory deadline for this step.  
Accelerated progress expected on remaining nine draft risk 
evaluations which EPA intends to release for public/peer review 
in Spring/Summer 2019. The milestone due date was adjusted 
due to the complexity of implementing a technically complex 
project under new statutory authorities.

Final risk evaluations completed for first 10 
chemicals

Dec. 19, 2019 On-Track Newly Added RAD Statutory deadline is three years from date of initiation of risk 
evaluation, with a possible six-month extension.  Due to 
expected acceleration of progress, anticipate meeting APG by 
milestone due date without need for extension allowed by 
statute.

Risk Management Actions
Action Development Process (ADP) tracker for
risk management actions under further 
development

Q3 FY 2019 Completed and
Ongoing

No Change EPA Currently, ADP Tracker still utilizes Lotus Notes but new system 
expected to be finished by spring

Issuance of Proposed Rules for PBTs June 22, 2019 On-Track No Change CCD Statutory deadline for proposed rule is three years from date of 
enactment

New Chemicals
New Chemical Review Application, Release 1 Dec. 8, 2017 Completed No Change IMD Replaced PMN Gold system
Enhancements to New Chemical Review 
(NCR) application

April 9, 2018 Completed and 
Ongoing

No Change IMD NCR now primary tool for managing new chemical reviews; 
enhancements will improve workflow efficiency

Two-Way Communication Feature 
Deployment

June 1, 2018 Completed and 
Ongoing 

No Change IMD Completed for TSCA Sec. 8(e) submissions and Notices of 
Deficiency.  Will continue to replace paper communications with 
electronic transmissions for specific types of TSCA submissions 
as new features are deployed.

Key Milestones



Key Indicators: New Chemicals
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Percent of Pre-Manufacture Notice (PMN), Significant New Use Notice (SNUN), and Microbial Commercial Activity Notice 
(MCAN) Final Determinations Completed within 90 days

(Only those pre-manufacture notices received during the same fiscal year are counted in the performance result.)
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EPA-initiated Toxic Substances Control Act (TSCA) risk evaluations for existing chemicals: 
• EPA’s Office of Pollution Prevention and Toxic’s (OPPT) Project Management Tool (PMT) will be used to monitor status 

of risk evaluations with respect to statutory timelines. APG results based on simple counting and division.
• Completion of risk evaluation defined in terms of publication in the Federal Register. 
• A Data Quality Record (DQR) has been developed for the strategic measure associated with this activity: 

https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-4-risk-evaluation.pdf. 

TSCA risk management actions for existing chemicals:
• Action Development Process (ADP) tracker will be used to monitor status of risk management actions with respect to 

statutory timelines. 
• Completion of a risk management action defined as publication of final rule in the Federal Register.
• A DQR has been developed for the strategic measure associated with this activity: 

https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-4-risk-management-actions.pdf. 

TSCA Pre-manufacture notice final determinations for new chemicals:
• OPPT New Chemical Review (NCR) tool will be used to monitor status of pre-manufacture notice reviews with respect 

to statutory timeline. APG results determined by aggregation of data for Pre-Manufacture Notices (PMNs), Significant 
New Use Notices (SNUNs), Microbial Commercial Activity Notices (MCANs) and simple division. 

• NCR has now replaced PMN Gold as the primary tool for managing new chemical reviews. Additional enhancements 
will improve workflow efficiency; enhancements will continue to be deployed on a rolling basis and continue into FY 
2019.

• A DQR has been developed for the strategic measure associated with this activity: 
https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-4-new-chemicals.pdf. 

APG-Wide:
• No significant data limitations expected; minimal chance of error in reporting performance results.

Data Accuracy and Reliability

https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-4-risk-evaluation.pdf
https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-4-risk-management-actions.pdf
https://www.epa.gov/sites/production/files/2018-05/documents/dqr-1-4-new-chemicals.pdf
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Contributing Programs
Organizations:

o Office of Chemical Safety and Pollution Prevention (OCSPP)
o Office of Research and Development (ORD)
o Office of General Counsel (OGC)

Program Activities:
o Chemical Risk Review and Reduction Program (CRRR)

Stakeholder / Congressional Consultations
o Public meetings and comment periods continue to be conducted 
o Public comment built into several stages of Risk Evaluation process
o EPA’s Action Development Process (ADP) governing the process of developing proposed and final risk 

management actions includes opportunity for public comment

Additional Information



Abbreviations

• ADP – Action Development Plan

• APG – Agency Priority Goal
• CRRR – Chemical Risk Reduction and Review

• ELMS – EPA Lean Management System

• LAN – Local Area Network
• MCAN – Microbial Commercial Activity Notice

• NCR – New Chemical Review

• PBT – Persistent, Bioaccumulative and Toxic
• PMN – Pre-Manufacture Notice

• PMT – Project Management Tool

• SNUN – Significant New Use Notice
• SNUR – Significant New Use Rule
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