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Goal Statement
o Increase consolidation of spending on common goods and services (not related to 

assistance) to maximize cost-efficiency and standardization.  By September 30, 2019, meet 
or exceed Federal targets for Best In Class (BIC) contract awards. 

Challenge
o USAID and Department of State (State) are working to use taxpayer dollars more efficiently 

and effectively in their operations and procurements.  To do so, they are considering U.S. 
Government-wide contracts for goods and services to save money, avoid wasteful and 
redundant contracting actions, and free-up acquisition staff to accelerate the use of 
innovative procurements for high-priority mission work. 

Opportunity
o By applying principles from Category-Management (CM) and the associated BIC solutions, 

USAID and State can purchase goods and services more like a single enterprise. Application 
of BIC solutions enables the Federal Government to eliminate redundancies by avoiding 
multiple contracts, increase efficiency by streamlining administration costs, and deliver 
more value and savings from the U.S. Government’s acquisition programs. 

o The specific targets for Fiscal Year (FY) 2018 include the following:
1. Increasing total spend under management (SUM) by 20 percent from FY 2016 

baseline levels; and
2. Increasing use of BIC solutions to 35 percent of addressable spend.



Goal Structure and Strategies
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One of the overall goals of Category Management is to increase SUM. There are three tiers of solutions that fall under the 
broad umbrella of SUM: Tier 1, Tier 2, and BIC.
o The Office of Management and Budget (OMB) has designated BIC contracts as “preferred,” as they are Government-

wide, and can provide the best savings and availability.  These contracts have been pre-vetted and are mature and 
market-proven:  
o Tier 2 contracts are well-managed and have cross-agency collaboration occurring; and
o Tier 1 contracts are also well-managed, and Agency-wide strategies exist.

The tier is determined by rating the following attributes:
o Leadership;
o Strategy;
o Data; 
o Tools; and 
o Metrics. 

To accomplish the SUM and BIC goals, USAID and State plan to be actively engaged at the “Selection of Instrument” stage.  
They will also consider contract opportunities offered via Category-Management, especially BIC.  If we opt for another 
contract method, we must justify and document our decision, and provide a plan to  manage the contract we select.

Also, USAID and State plan to manage and attain these goals through a multi-phased process that focuses systematically 
to address the key attributes: 

o Increase awareness;
o Provide education and training;
o Manage advocacy;
o Stakeholder-engagement;
o Apply and develop SUM principles;
o Measure and track results; and
o Evaluate and adapt to improve SUM.



Summary of Progress  FY 2018 Q3 - USAID 
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$56.3M
$1.6B

o USAID continues to make progress in reaching this APG’s goals and objectives.  USAID 
measures its progress toward established SUM and BIC targets and against its FY 2016 
baselines.

o Progress to date for FY 2018: BIC spend through the third quarter is $56.3 million and total 
SUM is $1.6 billion. Current progress toward FY 2018 goals stands at 30 percent and 59 
percent for BIC and SUM respectively. Based on historical data, USAID projects to have spent 
56 percent of its spend by the end of the third quarter, and will spend the remaining 44 
percent in the fourth quarter of FY 2018. 



Summary of Progress FY18 Q3 - USAID (Continued) 
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o Several factors contribute toward the Agency’s trend to meet its FY 2018 CM goals: 1) increasing 
awareness of CM solutions and their capabilities through weekly notices and links to Acquisition 
Gateway websites offering training and in-depth details on various solutions; 2) assessing USAID’s 
Business Forecast to identify potential CM opportunities and reaching out to contracting officers (CO) 
to encourage use of CM solutions; and 3) increasing engagement across USAID Missions about CM. 

o USAID continues to accomplish CM initiatives by educating, training, and emphasizing the importance, 
capability, and benefits of CM to its contracting and Information Technology (IT) workforces. This 
includes GSA-led and USAID-specific training for USAID’s contracting and IT workforce (the largest 
groups leveraging CM and BIC solutions). The initiatives also include: a) encouraging the USAID Office 
of Small and Disadvantaged Business Utilization (OSDBU) and small-business implementing partners to 
participate in BIC and other similar contracts; and b) engaging the cognizant CO to consider adopting 
CM solutions and dedicating the month of June as “Category Management month”, when USAID 
focused on the importance and capabilities of CM.  

o A challenge for USAID is that it needs to manage the implementation of CM while balancing CM targets 
with  the objectives and goals of USAID’s “Effective Partnering and Procurement Reform” (EPPR) effort. 
CM is designed to increase efficiency through the awarding of  large contracts to a preset partner 
population, while USAID’s EPPR is designed to expand USAID awards to an increasing set of diverse 
local partners overseas.   
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Summary of Progress FY18 Q3 - State

o The Department of State is well-positioned to meet its FY 2018 BIC and SUM spend 
goals given current spend levels and pipeline awards.

o Progress for Q3 FY 2018: BIC spend through Q3 year to date is at $330M and SUM is at 
$942M. Progress toward FY 2018 goals currently stand at 53% and 64% for BIC and 
SUM respectively.  About 42.2 percent of the Department’s annual contract spend* 
was awarded by the end of Q3. 

$1.479B

$0.942B

$0.330B

$0.624B

*Estimated State Dept. annual contract spend = FY17 Q4 + FY18 Q1-Q3, data received from USASpending
Percentage is cumulative sum of Q1-Q3 spending divided by the estimated annual contract spend
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Summary of Progress FY18 Q3 - State (Continued)
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o Several factors are supporting State’s trend toward meeting its FY 2018 Category 
Management goals: 1) identifying and pursuing new CM initiatives through the 
Category Management program office located in the Bureau of Administration’s 
Office of Logistics Management with engagement from the Category Management 
Council (an internal State body comprised of senior officials across the 
Department) and 2) assessing DOS’s Business Forecast to identify potential CM 
opportunities and reaching out to programs and contracting officers (CO) to 
encourage use and/or development of CM solutions.  Opportunities to pursue that 
are suggested by the Council have resulted in acquisition strategies relying on Best 
In Class solutions.

o State continues to accomplish CM initiatives by educating, training, and 
emphasizing the importance, capability and benefits of CM to its contracting and 
IT workforces. This quarter, the Department hosted experts from GSA who 
provided an overview of the Acquisition Gateway and Best In Class contracts to the 
Acquisition Office’s senior management team (Division Directors and Branch 
Chiefs).  As a result of this session, early next quarter the Department will hold a 
training session on CM with all of our Contracting Officers and Specialists.



Key Milestones - USAID
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o USAID is proactive in monitoring and managing its CM effort. It has taken steps to increase CM awareness, training, planning, and execution. USAID will strengthen its 
acquisition processes to the extent possible to increase the use of CM when it provides an optimal solution in support of USAID’s mission, goals, and priorities. 

o To attain this APG, USAID has identified the following key milestones and associated due dates for development, implementation, monitoring, and reporting.   
o USAID is engaged in discussions with OMB to determine the appropriate denominator for measuring the Agency’s CM goal, given its unique international business 

model. The Agency seeks to avoid conflict between the APGs for CM and Effective Partnering and Procurement Reform.

Milestone   Summary
Key Milestone Milestone 

Due Date
Milestone 

Status
Owner Comments

CMM.1 Conduct webinar on CM for procurement 
personnel

Q1 FY 2018 Completed M/OAA Increased awareness of CM and how it can 
be implemented, what resources are 
available, and the benefits of leveraging a 
CM solution. 

CMM.2 Assess Business Forecast for USAID future 
acquisitions over $50 million and $100 million to 
identify key opportunities to address SUM

Q2 FY 2018 Completed M/OAA USAID periodically reviewed the forecast 
for transactions that Operating Units 
should consider for CM

CMM.3 Complete access and training for USAID staff 
for CM and its application

Q3 FY 2018 Completed M/OAA USAID continued to engage and leverage 
GSA for formal CM training for USAID

CMM.4 Attainment of status against baseline and 
target goals for both BIC and total SUM for FY 2018. 
Coordinate with OMB related to the attainment for 
targets and goals 

Q4 FY 2018 Open M/OAA

CMM.5 Work with OMB to establish new, or changes 
to, goals and targets for FY 2019

Q1 FY 2019 Open M/OAA

CMM.6 Increase CM outreach efforts to include four 
major engagement opportunities (e.g. A&A “brown 
bags,” lessons learned events, etc.) 

Q2 FY 2019 Open M/OAA

CMM.7 Identify and engage with each major 
acquisition organization within USAID to increase CM 
awareness for FY 2020 planning   

Q3 FY 2019 Open M/OAA

CMM.8 End-of-year measures collected; assess status 
against FY 2019 baseline and targets

Q4 FY 2019 Open M/OAA



Key Milestones - State
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Milestone   Summary
Key Milestone Milestone 

Due Date
Milestone 

Status
Owner Comments

Conduct Annual Spend Analysis and Opportunity Assessment, including FY 2017 
figures

Q2 FY 2018 Completed A/LM/AQM Spend analysis completed 
and reported to Category 
Mgmt Council

Conduct semiannual Category Management Council Meeting with 
representatives from across the State to review spend analysis, opportunity 
assessment, BIC/SUM Goals, and progress on Department-specific specific 
initiatives 

Q2 FY 2018 Completed A/LM/AQM Category Mgmt Council 
Meeting held and future 
opportunities identified

Assess Business Forecast for State future acquisitions over $50m and $100m to 
identify key opportunities to improve SUM/BIC usage

Q3 FY 2018 Completed A/LM/AQM State future acquisitions 
assessed

Assess status against baseline and target goals for both BIC and total SUM for FY 
2018. Coordinate with OMB related to target and goal attainment.

Q4 FY 2018 Open A/LM/AQM Monitored monthly

Work with OMB to establish new goals or changes for goals and targets for FY 
2019

Q1 FY 2019 Open A/LM/AQM

o State is proactive in its monitoring and managing of the CM effort. It has taken steps to increase awareness, training, 
planning and execution in the area of CM. State will strengthen its acquisition processes to the extent possible to increase 
support CM when and where it provides the most optimal solution in support of State’s mission, goals, and priorities. 

o To address the attainment of this APG, the following key milestones and associated due dates have been identified for 
development, implementation, monitoring, and reporting. 



Key Milestones – State (Continued)
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Milestone   Summary
Key Milestone Milestone 

Due Date
Milestone 

Status
Owner Comments

Increase CM outreach efforts to include four major engagements opportunities 
(e.g., AQM “brown bags,” lessons-learned events, etc.) 

Q2 FY 2019 In Progress A/LM/AQM 1) eGov Program office’s 
FY20 IT Business Case 
Training included a 
category mgmt. panel 
discussion

2) Provided training 
session to all 
acquisition managers 
at DOS on the 
Acquisition Gateway 
and Best In Class 
contracts.  More 
detailed session to be 
given to all 
Contracting Officers 
early next quarter.

Identify and engage with each major acquisition organization within State to 
increase CM awareness for FY 2020 planning 

Q3 FY 2019 Open A/LM/AQM

End-of-year measures collected; assess status against FY 2019 baseline and 
targets

Q4 FY 2019 Open A/LM/AQM



Key Indicators
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Key indicators will align to the two main metrics assessed related to CM:
o Outreach and training; (via USAID, State,  General Services Administration [GSA] and 

OMB) across USAID and State, and CM-specific training to support awareness, 
application, and implementation (on-going, though started in May 2017). 

o State and USAID will collect and report SUM on a monthly basis to monitor progress 
towards meeting the target goals. Analyses will include assessments of dollars 
obligated and total contracts awarded to arrive at percent of contract dollars 
managed. 

o State and USAID will collect and report BIC on a monthly basis. Analyses will include 
assessments of dollars obligated and total contracts awarded to arrive at percent of 
contract dollars of total addressable spend. 

o Each of the indicators (SUM and BIC) can be tracked monthly via MAX.gov.
o Indicators will provide a summary of how both USAID and State are doing compared 

to the baseline and targets.
o It is important to note that data reported via MAX.gov have an element of latency (by 

about a month) from when they are entered into the Federal Procurement Data 
System – Next Generation (FPDS-NG) and when the data are reflected in MAX.gov. 
State and USAID will address any data verification and data-quality issues at a 
minimum quarterly, and ideally, monthly. 

o State will conduct final FY 2018 and FY 2019 BIC and SUM reviews after the annual 
certification of FPDS data 



Accuracy and Reliability, Data
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o State and USAID report data specific to this APG to OMB via the Federal 
Procurement Data System – Next Generation (FPDS-NG), and OMB updates and 
reports on these data monthly. 

o As FPDS-NG is the authoritative source of all Federal data, on Category-
Management, the accuracy risks related to data are highly mitigated and 
appropriately managed. 

o The analysis of data will include a review of what USAID and State systems report 
into FPDS-NG. Periodic assessment and data “cross-walks” will ensure the accuracy 
and valid recording of the data to ensure accurate and timely reporting.

o Data managers will make recommendations for adjustments based on the findings 
of these reviews. 



Additional Information 
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Contributing Programs
Organizations:

o State and USAID success is predicated upon all sub-organizations, Bureaus, and 
other entities contributing to assessing business needs and aligning planned 
activities with BIC. 

Regulations and Policies:
o OMB Memo 17-22 “Comprehensive Plan for Reforming the Federal 

Government and Reducing the Federal Civilian Workforce” is the guidance 
specific to describing and highlighting the need for Category-Management. 

o OMB Memo “Category Management Policy 15-1: Improving the Acquisition 
and Management of Common Information Technology: Laptops and Desktops 
also emphasized Category-Management.

Other Federal Activities:
o President’s Management Agenda

Stakeholder / Congressional Consultations
To the greatest extent possible, USAID and State CM teams will continue to work and 
coordinate with stakeholders and Congress, to ensure Category Management program 
and BIC solutions apply to meet the mission requirements of State and USAID.  
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