



Improving Business, Financial and Acquisition Outcomes through Federal IT Cost Transparency

Goal Leaders

David Shive, Chief Information Officer, General Services Administration

Gerard Badorrek, Chief Financial Officer, General Services Administration

Jason Gray, Chief Information Officer, Department of Education

Douglas Webster, Chief Financial Officer, Department of Education

Fred Nutt, Senior Advisor, Office of Management and Budget

Suzette Kent, Federal Chief Information Officer, Office of Management and Budget



Goal Statement

- Adopt Technology Business Management (TBM) government-wide by FY 2022. This approach will improve IT spending data accountability and transparency, empowering agency executive-suite leadership from across the enterprise to drive innovation, business transformation and mission value.



Challenge

- Congress and taxpayers have long pressed for better information about how Federal IT dollars are spent and the return on that investment. The FY 2017 President's Budget reported 84% of the total Federal IT budget categorized as "other", as opposed to being clearly tied to a specific IT category of spend. This lack of granularity makes it difficult to baseline Federal IT investments and show the public whether we are spending taxpayer dollars effectively in order to drive the large scale change needed to improve business transformation and citizen services.



Opportunity

- Using industry best practices, the Federal government has an opportunity to run IT like a business leveraging authoritative data, to make data-driven decisions, and analyze trade-offs between cost, quality, and value as we strategically modernize the IT portfolio.



The TBM Framework – an open source standard for IT costs – is based on validated best practices to communicate the cost, quality, and value of IT investments and broadly accepted across private and public sectors. TBM will:

- **Improve business, financial, and acquisition outcomes:**
 - Enable IT cost accounting and management,
 - Increase responsiveness to the market, and
 - Better leverage the buying power of the Federal government.
- **Increase efficiency in IT investments:**
 - On average, organizations achieve a 7% cost savings directly tied to implementing TBM.
 - Based on known Federal IT spend, cost savings are estimated to exceed \$6B.
- **Streamline IT reporting through technology:**
 - Future reporting will leverage service and tool solutions to automate the use of authoritative data sources and reduce agency burden for reporting IT budget, spending, and performance data.
- **Enable IT Benchmarking:**
 - Improved IT cost data and the use of a standard taxonomy will enable benchmarking across Federal government agencies and with other public and private sector organizations.



Increasing Insights into Government-wide IT Spending

The FY 2017 President's Budget reported 84% of the total Federal IT budget categorized as "other", as opposed to being clearly tied to a specific IT category of spend.

Early use of TBM quadrupled the percentage of IT spending that could be clearly tracked to a specific cost category.

Figure 1. FY16 Projected IT Spend

Source: FY 2017 CPIC Submission, Agency Infrastructure Table





Figure 2. Reported FY17 IT Spend

Source: FY 2019 CPIC Submission*, Agency IT Portfolio



* Department of Defense IT spending not included



OFCIO:

Suzette Kent;
Margie Graves;
Kelly Morrison

OFFM: Fred Nutt;
Natalie Rico

OFPP: Lesley Field;
Jennifer Kuk

OPPM: Dustin
Brown; Kristy
Daphnis

**Executive Councils
(Policy/Planning)**

Ensure strategy and implementation efforts are both attainable and consistent with other government-wide and agency goals.

**Office of Management and Budget (OMB)
(Policy/Planning/Budgeting)**

Provide leadership for the policy, planning and budgeting aspects to ensure success. Develop strong data standards and implementation guidance.

**General Services Administration (GSA) Office of
Government wide Policy (OGP)
(Planning/Execution)**

Serve as a central program management office to integrate TBM efforts, support TBM community of practice, coordinate acquisition efforts with GSA Federal Acquisition Service, and assist with OMB TBM strategy and implementation efforts for all agencies.

**Agencies
(Execution)**

Serve on the TBM and Capital Planning and Investment Control (CPIC) Community of Practices to provide ongoing insights and input into CPIC Reform and TBM Strategy development and implementation.

Execute TBM implementation strategy and program maturation.

OFCIO – Office of the Federal Chief
Information Officer

OFFM –
Office of Federal Financial Management

OFPP –
Office of Federal Procurement Policy


OPPM –
Office of Performance and Personnel
Management





Goal Structure

Goal: Adopt Technology Business Management (TBM) government-wide by FY 2022. This approach will improve IT spending data accountability and transparency, empowering Agency executive-suite leadership from across the enterprise to drive innovation, business transformation and mission value.





Strategy 1: Increase granularity in current IT Portfolio

- OMB is developing updates to OMB Circular A-11 and FY 2020 IT Budget – Capital Planning Guidance in support of TBM implementation.
- Government-wide training for IT capital planners will take place in May followed by Agency one-on-one trainings through July.
- Agencies continue to improve visibility into IT Towers and Cost Pools. Updated granularity information will be available in January following the FY 2020 Budget submissions.

Strategy 2: Develop implementation guidelines and enabling mechanisms

- GSA Federal Acquisition Service (FAS), in coordination with OMB and the GSA Office of Government-wide Policy (OGP), have developed an acquisition strategy for TBM tools & services.
- A Cost Pool Implementation Pilot Report (formerly the Data Gap Analysis Report) has been developed and will be leveraged for further discussion with agencies to establish implementation standards for the IT Cost Pool layer.

Strategy 3: Adopt and Implement TBM across the Federal enterprise

- No updates; this strategy is dependent on guidelines currently being developed in Strategy 2




Strategy 1: Increase granularity in current IT Portfolio

The FY 2017 President's Budget reported 84% of the total Federal IT budget categorized as "other", as opposed to being clearly tied to a specific IT category of spend. Early use of TBM quadrupled the percentage of IT spending that could clearly be tracked to a specific cost category.

Goal: Achieve 100% granularity within the known IT Portfolio by Q4 FY2019.

Figure 3. Roadmap for CPIC Submissions by Budget Year



Key Milestones	Milestone Due Date	Milestone Status	Change from last quarter	Owner	Anticipated Barriers or other Issues Related to Milestone Completion
Agencies adopt TBM standard IT Tower and Cost Pool to report categorized IT costs across the entire spend of the IT Portfolio	Q4FY19 (September)	On track	Better	Federal Agencies	OMB A-11 updates in progress



Strategy 2: Develop implementation guidelines and enabling mechanisms

Build TBM into the way that we do business to achieve the value, benefits, and desired outcomes – the foundational people, processes technologies and policies for budget, acquisition, finance and IT – leveraging and improving existing systems and processes. To most effectively implement TBM and maximize value across Federal agencies, OMB will coordinate with pilot agencies and industry partners to develop a common set of requirements.

Goal: Develop a government-wide strategy and implementation guidelines by Q4 FY2019 to support government-wide adoption.

Key Milestones	Milestone Due Date	Milestone Status	Change from last quarter	Owner	Anticipated Barriers or other Issues Related to Milestone Completion
Complete Cost Pool Implementation Report focused on authoritative data needed for the TBM cost pool layer <i>(Note: The original action plan referred to this report as a Data Gap Analysis)</i>	Q3FY18	On track	Better	GSA OGP	<i>Scope focused on 4 agencies and observations need to be vetted to determine govt'-wide standards.</i>
Determine authoritative data necessary to support TBM (Establish Inventory, Assess discrepancy, Develop Alternatives and Action Plan to address discrepancy)	Q4FY18-Q3FY19	Not started	No change	GSA OGP	
Incorporate TBM data needs into next Gen Cloud-Based solutions for (Payroll, T&A, Contract writing, Financial Management)	Q4FY18-Q3FY19	Not started	No change	OMB, SSGB	<i>Related issue – decision on level of details in TBM to collect for implementation and analysis</i>
Standardize Services and Business Unit elements for Federal Government	Q1FY19	Not started	No change	OMB, GSA OGP, Agencies	
Establish standards for government-wide TBM implementation	Q1FY19	Not started	No change	OMB	
Establish TBM common solutions (tools & services) to support TBM adoption	Q3FY19	On track	Better	GSA FAS/OGP	





Strategy 3: Adopt and Implement TBM across the Federal enterprise

The TBM Framework will enable the Federal Government to better run IT like a business, drive innovation and business transformation, improve services to citizens, add cost transparency, and increase its accountability to taxpayers.

Agencies will be required to submit individualized plans to explain how they will meet the deadline of adopting government-wide standards and implement Technology Business Management in a common way across the Federal enterprise.

Goal: Complete phased implementation for all federal agencies will take place between FY2021 - FY2022.

Key Milestones	Milestone Due Date	Milestone Status	Change from last quarter	Owner	Anticipated Barriers or other Issues Related to Milestone Completion
Agencies establish and deliver a multi year strategy to implement TBM	Q2FY19	Not started	No change	Agencies	<i>Dependencies on milestones in Strategy 2</i>
Phased implementation between FY 2020-FY 2022	Q4FY22	Not started	No change	Agencies	



Federal Agencies:

- Agency OCFOs and budget offices will need to track additional details on IT Cost Pools and IT Towers.

Program Activities:

- Mission Support Services
- eInvoicing
- DATA Act
- PMIAA implementation