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Goal Overview

Goal statement

o By September 30, 2023, the Departments of Agriculture and Commerce will expand affordable and 

reliable access to broadband service by funding projects, which when completed, will provide at least 

550,000 households with reliable and affordable access to high-quality internet service.

Problem to Be Solved

o More than 30 million Americans live in areas where there is no broadband infrastructure to provide 

internet access with minimally acceptable speed. This is a particular problem in rural 

communities throughout the country. Additionally, the United States has among 

the highest broadband costs compared to other OECD countries. The COVID-19 pandemic also 

brought into focus the impact broadband access has on community well-being and prosperity. It 

revealed the critical need to close broadband gaps in order to support health access, remote 

learning, remote work options, and other capabilities to strengthen all communities.

What Success Looks Like

o High-quality internet service is accessible to all Americans so they can do their jobs, participate 

equally in school learning, access health care, and to stay connected. Through investment, 

communities of greatest need, including unserved and Tribal communities, will have more equitable 

access to broadband. Additionally, all 56 States and Territories (S&Ts) are fully prepared to deploy 

broadband investment funds by having a 5-year Broadband Action Plan and Digital Equity Plan that 

address broadband access, deployment, adoption, and use.

NOTE: According to the Organization for Economic Co-operation and Development (OECD) Digital Economy Paper No. 

237 data reported by https://www.broadbandsearch.net/blog/internet-costs-compared-worldwide#post-navigation-2 4

https://www.broadbandsearch.net/blog/internet-costs-compared-worldwide#post-navigation-2


Goal Overview

Access to broadband is at the foundation of digital economy ecosystem strategies, which includes growing the economy with 

digital jobs, technical skill-building, entrepreneurship, and smart amenities to retain and attract working-age adults, particularly in 

rural and tribal communities. Strong digital economies enable communities to chart their own courses toward prosperity.

The Departments of Agriculture and Commerce have received over $50 billion to ensure all Americans have access to high-

speed, affordable, and reliable broadband. Both Departments will make investments in broadband infrastructure and related 

activities, conduct coordinated outreach and provide technical assistance in coordination with applicable Federal agencies, to 

promote American household access to affordable, reliable, high-speed internet service.

This Joint APG focuses on the first two years of a multiyear effort. Coordination with the States and Territories (S&T) and tribal 

areas where these investments will take place is critical to the success of this APG. As such, all 56 S&Ts will develop 5-year 

Broadband Action Plans and Digital Equity Plans that will be submitted to NTIA. Additionally, common data standards are 

needed to analyze program effectiveness and make decisions on future investments. The logic model below shows how this 

APG's activities/strategies will lead to the desired impacts.

Funding

Inputs Activities / Strategies

1. Invest in broadband infrastructure and 

related activities focusing on 

communities of greatest need

2. Conduct coordinated outreach and 

provide technical assistance

3. Coordinate the development on common 

data standards and definitions

Outputs

New 

infrastructure 

and digital 

equity 

programs

Immediate

Outcomes

Intermediate

Outcomes

Long-term

Outcomes

Increased 

broadband 

availability

Increased 

broadband 

usage

Improved 

economic 

outcomes
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Working jointly, the Departments of Agriculture and Commerce will coordinate on three key activities / strategies to increase 

American household’s access to affordable, reliable, high-speed internet service. The following provides an overview of the joint 

actions associated with these activities / strategies and programs that contribute to this two-year APG.

1. Invest in broadband infrastructure and related activities focusing on communities of greatest need

• The Departments of Agriculture and Commerce will administer funds to deploy broadband infrastructure that connect rural, 

tribal, and unserved communities across the United States. Grant support and funding enable communities to access robust 

broadband connections, internet-enabled devices, and the skills to succeed in the digital world.

• Community Connect Grants; Rural Broadband Access Loans; Telecommunications Infrastructure Loan; ReConnect Loan 

and Grant Program; Broadband Infrastructure Program; and Tribal Broadband Connectivity Program 

2. Deliver coordinated technical assistance and outreach

• The Departments of Agriculture and Commerce will coordinate technical assistance and outreach to streamline efforts and 

promote awareness of funding opportunities. NTIA will execute a multi-faceted state and territory outreach and technical 

assistance program that will result in the submission of 5-year State and Territory (S&T) Action Plans and Digital Equity 

Plans. These S&T Action Plans outline broadband implementation strategies and are necessary to receive funding for 

broadband infrastructure.

• ReConnect Loan and Grant Program; Broadband Equity Access and Deployment Program; State Digital Equity Planning 

Program 

3. Coordinate the development of common data standards and definitions

• The Departments of Agriculture and Commerce, in cooperation with the Treasury and the Federal Communications 

Commission, will establish common data standards for broadband deployment metrics to help Federal agencies identify 

where investments have been made and understand where gaps may exist. These standards and definitions will facilitate 

reporting from broadband grant programs administered by Commerce, Treasury, and USDA to support efforts to allow 

policymakers and the public to identify where broadband funding has been made available by the Federal Government, the 

impact that such investment has over time, and areas that need further investment.

Goal Overview
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U.S. Department of Agriculture (USDA) and U.S. Department of Commerce will achieve this Joint APG through funding 

authorized by the Infrastructure Investment and Jobs Act (IIJA) 2021 and the Consolidated Appropriations Act 2021. The 

following provides a more detailed overview of the specific programs that contribute to this two-year APG.

Department of Agriculture - Rural Development Programs

• ReConnect Loan and Grant Program. This program will provide over $3.5 billion in loans and grants toward the costs 

of construction, improvement, or acquisition of facilities and equipment needed to provide broadband service in eligible 

rural areas.  

• Community Connect Grants. Provide financial assistance to eligible applicants that will provide broadband service in 

rural, economically-challenged communities where service does not exist.

• Rural Broadband Access Loans. Offer financial assistance to eligible applicants that will construct, improve, or 

acquire facilities and equipment needed to provide service in eligible rural areas.

• Telecommunications Infrastructure Loans. Offer financial assistance to eligible service providers that will construct, 

improve, or expand telecommunication and broadband networks in rural areas.

Department of Commerce - NTIA Programs

• Broadband Equity Access and Deployment (BEAD) Program. Funded by the IIJA, the BEAD program allocates 

$42.45 billion in funding to states and territories to develop broadband plans and to support and administer a subaward 

process within the state or territory to deploy broadband infrastructure. 

• State Digital Equity Planning Grant Program. Authorized by the Digital Equity Act, this program will make available 

$60 million from the IIJA for States and Territories to develop Digital Equity Plans. 

• Tribal Broadband Connectivity Program. Provides up to $980 million to eligible tribal entities to expand access to 

and adoption of broadband service on tribal lands. The IIJA provides $2 billion in additional grant funding for NTIA’s 

existing Tribal Broadband Connectivity Program.

• Broadband Infrastructure Program. A $288 million broadband deployment program directed to partnerships between 

a state, or one or more political subdivisions of a state, and providers of fixed broadband service to support broadband 

infrastructure deployment to areas lacking broadband.

Goal Overview

7



Strategy 1: Invest in broadband infrastructure and related activities focusing on 

communities of greatest need

Joint Activities

• The Departments of Agriculture and Commerce will ensure equitable broadband access by investing in broadband 

infrastructure with a focus on communities of greatest need, including rural communities and tribal lands.

Department of Agriculture Activities

• Fund projects to provide rural households in socially vulnerable and tribal communities with improved reliable and 

affordable broadband service.

o These activities are conducted by the following programs: Community Connect Grants, Rural Broadband Access 

Loans, Telecommunications Infrastructure Loan, and ReConnect Loan and Grant Program

• Socially Vulnerable Community means a community or area identified in the Center for Disease Control's Social 

Vulnerability Index with a score of .75 or higher. A GIS layer identifying the Socially Vulnerable Communities can be found 

at https://www.usda.gov/reconnect.

• ReConnect 100% Grant: If at least 75 percent of the geographic area of an applicant’s Program Funded Service Areas 

consists of Socially Vulnerable Communities, there is no matching fund requirement and applicants may apply for grant 

funds to construct the broadband facilities.

• Mission Area Key Performance Indicator 5.1: E-connectivity: Number of households across all Rural Development (RD) 

program areas with RD-funded new and/or improved e-connectivity services.

Department of Commerce Activities

• Fund projects to tribal and unserved households with reliable and affordable access to broadband service. NTIA will 

leverage the awarded projects from its current broadband grant program to support broadband access to unserved (i.e., 

below 25/3 Mbps) and tribal communities

o These activities are conducted by the following programs: Broadband Infrastructure Program and Tribal 

Broadband Connectivity Program

Goal Strategies
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Goal Strategies

https://ruraldevelopment.maps.arcgis.com/apps/webappviewer/index.html?id=93ba783edf5b407c9641b2f8653e8c1d

Strategy 1: Invest in broadband infrastructure and related activities focusing on 

communities of greatest need

Department of Agriculture Activities

• The Telecommunications Program Funded Service Areas highlight the locations of RD-funded Broadband projects.

9
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Goal Strategies

Strategy 2: Deliver coordinated technical assistance and outreach

Joint Activities

• The Departments of Agriculture and Commerce will deliver coordinated outreach events, technical assistance materials, 

webinars, and/or in-person technical assistance on a quarterly basis to support broadband planning, deployment, 

adoption, and use.

Department of Agriculture Activities

• Targeted Outreach: USDA’s Rural Utilities Service will host webinars, provide technical assistance, and work with 

partners to increase applications that include Socially Vulnerable Communities in Program Funded Service Areas. USDA 

will also provide technical support to eligible rural and tribal areas in every State, State Jurisdiction, and Territory through

at least one engagement with Rural Development (RD) Telecom Program staff, RD General Field Representatives 

(GFRs), or RD state office staff.

o These activities are conducted under the following USDA programs: ReConnect Loan and Grant 

Program, Community Connect Grants, Rural Broadband Access Loans, Telecommunications Infrastructure Loan

Department of Commerce Activities

• Provide technical assistance to support 56 States and Territories in their submission of a 5-year Broadband Action Plan for 

that respective state and territory to close the digital divide.

• The Department of Commerce will also provide technical support to all 56 States and Territories in the development of a 

Digital Equity Plan to support digital inclusion and equity in their respective state or territory.

o These activities are conducted under the following Department of Commerce programs: Broadband Equity 

Access, Deployment (BEAD) Program, and State Digital Equity Planning Program

• NTIA has started technical assistance (TA) efforts in preparation for the launch of the Broadband Equity Access and 

Deployment (BEAD) program and the Digital Equity State Grant Program and will institute a robust TA engagement model 

to support state and territory success in their broadband and digital equity planning efforts to close the digital divide.
10



Strategy 2: Deliver coordinated technical assistance and outreach (Continued)

Department of Commerce Activities (Continued)

• Leverage existing NTIA State Broadband Leader’s Network (SBLN) monthly meeting convenings with state broadband 

leaders.

• Develop and execute focused technical assistance (TA)/engagement model to support a spectrum of state and territory 

support needs.

• Develop broadband planning and related capacity/environment strategic analysis materials for states and territories, 

share in one-to-many webinar/in-person sessions and one-on-one sessions.

• Manage, develop tools, and share access to data sets (e.g., National Broadband Availability Map, Indicators of 

Broadband Need) that can provide state and territory specific broadband data for analytical support.

• Support states and territories’ understanding and use of to-be-developed Federal Communications Commission (FCC) 

Location-Specific Broadband Availability Maps.

• Host in-person events/sessions to provide TA and promote state-to-state collaboration and sharing of best practices.

• Provide specific guidance in the Broadband Equity Access and Deployment (BEAD) Notice of Funding Opportunity 

(NOFO) and in related TA materials to promote comprehensive, strategic 5-Year Broadband Action Plans.

• Provide guidance on the Digital Equity State Planning NOFO and related TA materials to support the development of 

State and Territory Digital Equity Plans.

• Develop and execute a focused Federal Program Officer support model for each state and territory to provide focused 

outreach, engagement, and TA support.

Goal Strategies
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Strategy 3: Coordinate the Development of Common Data Standards and Definitions

Joint Activities

• The Departments of Agriculture and Commerce will establish common data standards and definitions to support the 

development of a set of standard broadband reporting metrics. Data standards will include, but are not limited to the 

location of the improved broadband service, type of institution that received service, provider of the service, etc.

• The Departments will develop a data dictionary that provides details on the accompanying data standards to ensure 

common understanding and application. 

Goal Strategies
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Achievement statement

By September 30, 2023, the Departments of 

Agriculture and Commerce will expand affordable 

and reliable access to broadband service by 

funding projects, which when completed, will 

provide at least 550,000 households with reliable 

and affordable access to high-quality internet 

service.

Key indicators
Quantify progress Frequency

By… We will… Name of indicator Target value Starting value
Current value

Q2 FY 2023
Update cycle

9/30/2023 provide at least 550,000 

households with reliable and 

affordable access to high-quality 

internet service.

# of households 550,000 0 444,773 Quarterly

9/30/2023 deliver coordinated outreach and 

technical assistance on a 

quarterly basis to support 

broadband planning, deployment, 

adoption, and use.

# of outreach and technical 

assistance sessions
8 0 7 Quarterly

Goal Targets – Joint Commerce and USDA

Note: The number of households includes 293,389 through Commerce Q2 FY23 and 151,384 through USDA Q2 FY23.
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Achievement statement

By September 30, 2023, the Departments of 

Agriculture and Commerce will expand affordable 

and reliable access to broadband service by funding 

projects, which when completed, will provide at least 

550,000 households with reliable and affordable 

access to high-quality internet service.

Key indicators
Quantify progress

Frequency

By… We will… Name of indicator Target value Starting value
Current value

Q2 FY 2023
Update cycle

9/30/2023 fund projects, which, when completed, 

will provide at least 200,000 Tribal 

households with reliable and 

affordable access to broadband 

service.

# of Tribal households with 

broadband
200,000 0 153,275 Quarterly

9/30/2023 fund projects, which, when completed, 

will provide at least 130,000 

households in unserved areas (less 

than 25 Mbps/3Mbps) with affordable 

broadband service through the 

Broadband Infrastructure Program.

# of unserved households with 

broadband
130,000 0 141,000 Quarterly

9/30/2023 Receive State/Territory 5-Year 

Broadband Action Plans

# of State/Territory Broadband 

Action Plan​s
56 0 0 Quarterly

9/30/2023 Receive State/Territory Digital Equity 

Plans

# of State/Territory Digital Equity 

Plans
56 0 0 Quarterly

Goal Targets – Commerce Only

Note 1: On February 25, 2022, NTIA announced thirteen grant awards for their Broadband Infrastructure Program (BIP). These 

awards, once deployed over the next 1-5 years, will provide broadband access to 130,000 households. NTIA made a last BIP award in May 

2022, that added 11,000 more households.

Note 2: In Q2 FY 2023, NTIA awarded 3 additional tribal projects to connect 886 tribal households, bringing the total to 153,275 tribal 

households served through infrastructure deployment or subsidies. 14



Achievement statement

By September 30, 2023, the Departments of 

Agriculture and Commerce will expand affordable 

and reliable access to broadband service by funding 

projects, which when completed, will provide at least 

550,000 households with reliable and affordable 

access to high-quality internet service.

Key indicators Quantify progress Frequency

By… We will… Name of indicator Target value Starting value
Current value

Q2 FY 2023
Update cycle

9/30/2023 fund projects to provide at least 

25,000 rural households in socially 

vulnerable communities and tribal 

communities with more reliable and 

affordable broadband service through 

collaboration with other federal 

funders.

# of socially vulnerable and 

Tribal households
25,000 0 59,314 Quarterly

9/30/2023 provide technical support to eligible 

rural and tribal areas in every state, 

state jurisdiction, and territory through 

at least one engagement with Rural 

Development (RD) Telecom Program 

staff, RD General Field 

Representatives (GFRs), or RD state 

office staff.

# of technical support 

engagements
40 0 63 Quarterly

Goal Targets –USDA Only

Note: In FY 2023 Q2, there were 3,672 Tribal and socially vulnerable households served, which brings USDA total to 59,314 households. USDA held 5 

technical assistance (TA) engagements with States that had not received TA support previously, and held 3 national events, which brings USDA total to 

63 technical support engagements.

15



Key Indicators – Joint Commerce and USDA

Number of households that will be provided reliable and affordable access to high-

quality internet service from funded projects

236

150,671

193,544

347,073 348,586

444,773
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150,000
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600,000
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Actual Target

Note: The number of households includes 293,389 through Commerce and 151,384 through USDA.
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Key Indicators – Joint Commerce and USDA

17



Key Indicators – Commerce Only

Number of Tribal households that will be provided with reliable and affordable 

broadband service

236
871

14,203

71,269

152,389 153,275
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0
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Key Indicators – Commerce Only

Number of unserved household that will be provided with reliable and affordable 

broadband service

0

130,000

141,000 141,000 141,000 141,000

130,000
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Q1, FY22 Q2, FY22 Q3, FY22 Q4, FY22 Q1, FY23 Q2, FY23 Q3, FY23 Q4, FY23

Actual Target

NOTE: On February 25, 2022, NTIA announced thirteen grant awards for their Broadband Infrastructure Program 

(BIP). These awards, once deployed over the next 1-5 years, will provide broadband access to 130,000 

households. NTIA announced an additional BIP award in May 2022 that added 11,000 more households.
19



Key Indicators – Commerce Only

Number of State/Territory Broadband Action Plans​

0 0 0 0 0 0

56

0

10

20

30

40

50

60

Q1, FY22 Q2, FY22 Q3, FY22 Q4, FY22 Q1, FY23 Q2, FY23 Q3, FY23 Q4, FY23

Actual Target

NOTE: Commerce expects to start receiving broadband action plans in Q3 FY 2023, instead of in Q2 as previously 

expected.
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Key Indicators – Commerce Only

Number of State/Territory Digital Equity Plans​
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NOTE: Commerce expects to start receiving digital equity action plans in Q4 FY 2023, instead of in Q3 FY 2023 as 

previously expected.
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Key Indicators – USDA Only

Number of socially vulnerable and Tribal households that will be provided with

reliable and affordable broadband service
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Key Indicators – USDA Only

Number of technical support engagements
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Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

1. Invest in broadband infrastructure 

and related activities

Number of awards Q1, FY22 Complete NTIA 5 Tribal Broadband Connectivity Awards

Number of awards Q2, FY22 Complete NTIA 22 awards: 9 Tribal awards, 13 BIP awards

Release BEAD NOFO and Guidance on 5-

Year Action Plan
Q3, FY22 Complete NTIA

NOFO published on May 13, 2022, *5 Year 

Action Plan Guidance was delayed and 

released in Q4 FY 2022.

Release Digital Equity State Planning 

NOFO and Guidance on Digital Equity Plan
Q3, FY22 Complete NTIA

NOFO published on May 13, 2022, *DE 

Guidance was delayed and released in Q4 

FY 2022.

Number of Awards Q3, FY22 Complete NTIA 30 Awards: 29 Tribal, 1 BIP awards

Receive 10 State/Territory 5-

Year Broadband Action Plans
Q4, FY22

Behind 

Schedule
NTIA

Expect to start receiving broadband action 

plans in Q3 FY 2023, instead of in Q2.

Number of Awards Q4, FY22 Complete NTIA 46 Awards: 3 BEAD, 16 DE, and 27 Tribal

Receive 10 State/Territory 5-Year 

Broadband Action Plan
Q1, FY23

Behind 

Schedule
NTIA

Expect to start receiving broadband action 

plans in Q3 FY 2023, instead of in Q2.

Number of Awards Q1, FY23 Complete NTIA 149 Awards: 61 Tribal, 52 BEAD, and 36 DE

Receive 15 State/Territory 5-Year 

Broadband Action Plan
Q2, FY23

Behind 

Schedule
NTIA

Expect to start receiving 5-Year Action 

Plans in Q3 & Q4 FY 2023

Number of Awards Q2, FY23 Complete NTIA 3 Tribal Broadband Connectivity Awards

Receive 15 State/Territory 5-Year 

Broadband Action Plan
Q3, FY23

Behind 

Schedule
NTIA

Expect to receive three 5-Year Actions 

plans in Q3 FY 2023

Receive 6 State/Territory 5-Year Broadband 

Action Plans
Q4, FY23

Behind 

Schedule
NTIA

Expect to receive 52 5-Year Action Plans in 

Q4 FY 2023, bringing total Action Plans to 

55

Receive 46 State/Territory Digital Equity 

Plans
Q4, FY23

Behind 

Schedule
NTIA

Expect to receive 16 DE Plans in Q4 and 

the remaining 36 DE plans expected in Q1 

FY 2024

Key Milestones – Commerce Only
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Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

2. Deliver coordinated 

technical assistance and 

outreach (1/2)

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q2, FY22 Complete USDA 

Telecom 

and NTIA

This included two occasions where NTIA and Rural 

Development participated in inter-agency panels to 

discuss Federal funding available to support 

broadband programs. The first session occurred on 

Jan 20, 2022, with 297 attendees and the second on 

Feb 10, 2022, with 106 attendees.

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q3, FY22 Complete USDA 

Telecom 

and NTIA

There were no external TA events but there were 

internal TA interactions. This included two occasions 

where NTIA and Rural Development participated in 

inter-agency panels with State Rural Development 

Directors.

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q4, FY22 Complete USDA 

Telecom 

and NTIA

There were three coordinated outreach events for Q4, 

which included: 

• State Broadband Leaders Network - Interagency 

Panel (8/4/2022). 

• National Tribal Broadband Summit – Interagency 

Panel (9/13/2022) 

• Western Telecommunications Alliance (WTA) Fall 

2022 Educational Forum (9/11/2022– 9/14/2022)

Key Milestones – Joint Commerce and USDA
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Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

2. Deliver coordinated 

technical assistance and 

outreach (2/2)

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q1, FY23 Complete USDA 

Telecom 

and NTIA

Held a joint panel on Telehealth at an event in Idaho 

on November 15, 2022.

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q2, FY23 Complete USDA 

Telecom 

and NTIA

Held a joint panel on Federal programs and the 

opportunity to braid Federal broadband funds on 

February 9, 2023, at the SBLN Summit

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q3, FY23 USDA 

Telecom 

and NTIA

Host USDA-Commerce Joint 

Technical Assistance/Outreach 

Event

Q4, FY23 USDA 

Telecom 

and NTIA

Key Milestones – Joint Commerce and USDA
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Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

2. Deliver coordinated technical 

assistance and outreach (1/2)
Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (5)

Q1, FY22 Complete NTIA Held four State Broadband Leaders Network 

(SBLN) meetings with states and territories.

Held one virtual listening session with the 

general public, including states and territories, 

to provide overview of new IIJA programs and 

solicit input on technical assistance they want 

from NTIA.

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (5)

Q2, FY22 Complete NTIA Held 4 SBLN meetings; held 4 virtual listening 

sessions, held 2 pre-NOFO TA sessions, held 

2-day SBLN Summit, which was both in 

person and virtual, with States and Territories. 

12 in total, 17 cumulative.

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (10)

Q3, FY22 Complete NTIA Held 6 SBLN meetings with states and 

territories; hosted 13 webinars on IIJA 

programs; conducted 1:1 office hours and met 

with 37 public entities, released 14 TA 

materials to the public. 32 TA events/materials 

in total.

Host FY 22 Annual State/Territory BEAD/Digital 

Equity Conference

Q3, FY22 Complete Q4, FY22 NTIA Slightly delayed. Took place August 3-5, 2022.

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (10)

Q4, FY22 Complete NTIA Held 6 SBLN meetings; 3 DELN meetings; 

hosted 12 webinars on OICG programs. 

Conducted 65 1:1 meetings and published 

20 TA materials.

Key Milestones – Commerce Only
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Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

2. Deliver coordinated technical 

assistance and outreach (2/2)

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (10)

Q1, FY23 Complete NTIA Held 11 SBLN, DELN and TBLN 

meetings; conducted 7 webinars; held 2 

in-person events in WI and ID; published 

19 grant resources. 39 TA events and 

resources in total.

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (10)

Q2, FY23 Complete NTIA Held 22 SBLN, DELN, and TBLN 

meetings, including the Winter 2023 

Summit in DC; conducted 8 webinars; 

hosted 2 local events in OK and MN; 

published 19 TA documents. 51 events 

and resources in total. 

Host FY 23 Annual State/Territory BEAD/Digital 

Equity Conferences

Q2, FY23 Complete NTIA NTIA convened its Winter 2023 Summit in 

Washington, DC, in February. 275 people 

attended, 128 from State and Territory 

Broadband Offices.

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (10)

Q3, FY23 On Track NTIA

Technical Assistance Sessions / Engagements / 

Tools or Materials for States and Territories (10)

Q4, FY23 On Track NTIA

Key Milestones – Commerce Only
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Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

2. Deliver coordinated technical 

assistance and outreach (1/2)
Provide technical support sessions Q1, FY22 Complete USDA Conducted 6 webinars focused on providing background 

on ReConnect and application assistance. A total 2,136 

participants attended the webinars.

Provide technical support sessions Q2, FY22 Complete USDA USDA Telecom conducted 2 multi-day workshops and a 

Tribal-specific webinar during Q2 FY22. These sessions 

focused on providing background on ReConnect and 

application assistance and were attended by 1,732 

participants. Three events in total conducted.

Provide technical support sessions Q3, FY22 Complete USDA Conducted 3 webinars with a total 897 attendees to 

assist potential applicants on how to prepare for Round 4 

ReConnect funding and Telecom’s Distance Learning & 

Telemedicine (DLT) Program. As of June 30, Telecom’s 

General Field Representatives (GFR) have conducted 

37 technical support sessions in 19 different States, 22 

events in total were conducted.

Provide technical support sessions Q4, FY22 Complete USDA Telecom national program hosted 10 national events 

(including one 3-day workshop) totaling 1,675 attendees. 

USDA had 6 new State engagements and 3 national 

events from GFRs. Telecom GFRs also conducted 29 

localized outreach and stakeholder events.

Provide technical support sessions Q1, FY23 Complete USDA General Field Representatives (GFR) conducted 37 

technical support sessions, including 5 sessions for 

States with no previous engagement.

Key Milestones – USDA Only

Note: The number of technical support engagements include national events, such as webinars, and engagements by state. Multiple 

sessions held in one state are calculated as one technical support engagement. 29



Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

2. Deliver coordinated technical 

assistance and outreach (2/2)

Provide technical support sessions Q2, FY23 Complete USDA Telecom national program hosted 3 national events, 

totaling 719 attendees, which included a Listening 

Session for rural communities, a Listening Session for 

technical assistance providers, and a webinar on the 

Community Connect program.

General Field Representatives (GFR) conducted 53 

technical support sessions, including 5 sessions for 

States with no previous engagement.

Provide technical support sessions Q3, FY23 USDA

Provide technical support sessions Q4, FY23 USDA

Key Milestones – USDA Only

Note: The number of technical support engagements include national events, such as webinars, and engagements by state. Multiple 

sessions held in one state are calculated as one technical support engagement. 30



Milestone Summary

Key Milestone Milestone 

Due Date

Milestone 

Status

Change 

from last 

quarter

Owner Comments

3. Coordinate the Development of 

Common Data Standards and Definitions

Develop draft data specifications needed for 

"funded locations map"

Q3, FY22 Complete NTIA NTIA, in consultation with FCC, USDA, Treasury

Solicit input from agencies and integrate Q4, FY22 Complete NTIA NTIA, in consultation with FCC, USDA, Treasury

Finalize data specifications and data 

collection standard

Q1, FY23 Complete NTIA NTIA, in consultation with FCC, USDA, Treasury. 

Completed in Q2 FY23.

Federal broadband funding agencies begin 

providing data in the new format to NTIA 

and the FCC 

Q3, FY23 On Track USDA and 

NTIA

USDA and NTIA, as well as Treasury and FCC 

sharing data in new location formats

Integrate federal data into FCC "funded 

locations" map

Q4, FY23 On Track FCC FCC, 18 months from IIJA passage

Common Data Standards and Definitions 

completed

Q4, FY23 On Track USDA and 

NTIA

USDA and NTIA, as well as Treasury and FCC

Key Milestones – Joint Commerce and USDA
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New Access Broadband Dashboard

The Census Bureau and NTIA created the Access Broadband Dashboard for policymakers and the public to assess how 

changes in broadband availability and adoption could influence local economies. 

This interactive dashboard allows the public to compare maps displaying broadband access statistics with overlay maps showing 

specific economic indicators. Indicators include statistics on employment, small business establishments, wages and income, 

poverty, home values, population change and migration, educational attainment, and real gross domestic product (GDP).

https://www.census.gov/programs-surveys/community-resilience-estimates/partnerships/ntia/broadband-act.html 32



Narrative – FY 2023 Q2 Joint Commerce and USDA

Joint

• Commerce and USDA are On Track to accomplish the main target.

• RD and NTIA coordinated outreach and Technical Assistance (TA) efforts to support broadband planning, deployment, 

adoption, and use. In Q2, USDA and NTIA co-hosted a panel at the 2023 Winter Summit on federal programs and the 

opportunity to braid broadband funds. 

• Commerce and USDA have funded projects that, when implemented, will provide broadband to more than 444,773

households.

Department of Commerce

• Q2 FY 2023 Grant Awards:

• As NTIA encountered delays in funding States’ development of the BEAD Five-Year Action Plans and State Digital Equity 

(DE) Plans, NTIA expects to receive 55 of 56 BEAD 5-year action plans by the end of FY 2023, 52 State DE plans by the 

end of CY 2023, and the remaining 4 Territory DE plans by summer 2024, slightly later than planned.

• Q2 FY 2023 Technical Assistance and Stakeholder Support:

• NTIA exceeded its target to provide technical assistance and support broadband deployment and digital equity planning 

efforts. NTIA convened 11 State Broadband Leaders Network (SBLN) meetings, 5 Digital Equity Leadership Network 

(DELN) meetings, and 7 Tribal Broadband Leaders Network (TBLN) meetings. 

• In February, NTIA hosted the 2023 Winter Summit that brought together 275 attendees from 52 states and territories. 

Key sessions covered many topics such as sub-granting, braiding funds (co-hosted with USDA), mapping and the 

challenge process, etc.  

• NTIA published 19 resources with particular focus around grants administration for the BEAD and DE program.

• In addition, NTIA’s Technical Assistance (TA) team held 189 one-on-one meetings with grantees. 

• Q2 FY 2023 Broadband Data Standards:

• The Q1 milestone to finalize data specifications and data collection standards was completed in Q2. The development of 

the data standards and definitions is back on track, and the new FCC Federal Funding website should be available by Q4 

FY 2023.
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Narrative – FY 2023 Q2 Joint Commerce and USDA

Department of Agriculture

• In Q2 FY 2023, USDA Telecom funded broadband projects that, when implemented, will provide broadband to an 

estimated 15,067 households, including 3,672 households in Socially Vulnerable and Tribal Communities.

• In Q2 FY 2023, the Telecom national program hosted 3 national events, totaling 719 attendees, and General Field 

Representatives (GFR) conducted 53 technical support sessions, including 5 sessions for States with no previous 

engagement.

• From FY 2022 through Q2 FY 2023, USDA Telecom-funded broadband projects will provide broadband to an estimated 

151,384 households. Of these projected households, 59,314 (39%) are in Socially Vulnerable and Tribal Communities.
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Verification and Validation

• For both the Broadband Infrastructure Program (BIP) and the Tribal Broadband Connectivity 

Program (TBCP) grant programs, the awarded applicants submit projected service area. NTIA’s 

staff reviews and validates the service area and number of potential households serviced with 

the awarded applications and recommends changes, as appropriate. NTIA leverages Census 

and geo-spatial data to verify the application, and awardees, determine the number of 

households in a proposed service area, as well as other relevant data sets in NTIA’s National 

Broadband Availability Map. 

Data Sources

• Geospatial data provided by the awarded applicant

• American Community Survey for demographic data

• NTIA’s National Broadband Availability Map

Level of Accuracy Required for Intended Use

• NTIA relies on the awarded applicant’s verified data to accurately report at the end of each 

quarter on whether it has met its planned milestones.

Data Limitations

• The designated service area used for this analysis may be altered due to changes during the 

project implementation phase.

How the Agency Compensates for Data Limitations

• NTIA clearly distinguishes between the proposed service areas and final project service areas.

Data Accuracy & Reliability – Commerce Only
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Verification and Validation

• Each broadband service provider applicant submits projected service area. USDA Telecom staff 

(GFRs) validate the service area through field inspection, and if needed, recommend changes to 

the proposed service area. The final proposed service area polygon is analyzed using ArcGIS 

mapping services to determine the number of potential households served by the project.  

Data Sources

• Proposed service area shapefile 

• American Community Survey for demographic data

Level of Accuracy Required for Intended Use

• Using the data referenced above, USDA can accurately report at the end of each quarter on 

whether it has met its planned milestones. 

Data Limitations

• The designated service area used for this analysis may be altered due to changes during the 

project construction phase.

How the Agency Compensates for Data Limitations

• USDA clearly distinguishes between the proposed service areas and final project service areas.  

Data Accuracy & Reliability – USDA Only
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Contributing Programs

Organizations:

o U.S. Department of Agriculture (USDA), Rural Development

o U.S. Department of Commerce, National Telecommunications and Information Administration (NTIA)

Program Activities:

o USDA Rural Development Programs – ReConnect Loan and Grant Program, Community Connect Grants, Rural 

Broadband Access Loans, Telecommunications Infrastructure Loans

o NTIA Office of Internet Connectivity and Growth – Broadband Equity Access and Deployment (BEAD) Program, State 

Digital Equity Planning Grant Program, Tribal Broadband Connectivity Program, Broadband Infrastructure Program

President’s Management Agenda:

o Priority 2 – Delivering excellent, equitable, and secure Federal services and customer experience

Regulations:

o Infrastructure Investment and Jobs Act 2021

o Consolidated Appropriations Act 2021

Policies:

o Executive Order 14036: Promoting competition in the American Economy

Other Federal Activities:

o Federal Communications Commission (FCC) – Provide broadband availability mapping resources and information on 

past and current FCC funding broadband investments in infrastructure

o U.S. Treasury – Information on past and current Rural Utility Service (RUS) funding broadband investments in 

infrastructure

Stakeholder / Congressional Consultations

NTIA executed a Request for Comment in Q2 FY 2022 on policy, program development, and implementation considerations 

for the new Infrastructure Investment and Jobs Act.

Additional Information

37


	Slide 1
	Slide 2
	Slide 3
	Slide 4
	Slide 5
	Slide 6
	Slide 7
	Slide 8
	Slide 9
	Slide 10
	Slide 11
	Slide 12
	Slide 13
	Slide 14
	Slide 15
	Slide 16
	Slide 17
	Slide 18
	Slide 19
	Slide 20
	Slide 21
	Slide 22
	Slide 23
	Slide 24
	Slide 25
	Slide 26
	Slide 27
	Slide 28
	Slide 29
	Slide 30
	Slide 31
	Slide 32
	Slide 33
	Slide 34
	Slide 35
	Slide 36
	Slide 37

