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Goal Statement
Federal agencies will ensure that contracts supporting transformative and other priority projects will meet or 
beat delivery schedules, provide exceptional customer service, and achieve savings or cost avoidance for the 
taxpayer.  

Challenge
Major acquisitions, which are often over $50 million, account for approximately one-third of annual contract 
spend and often support transformative, high risk or other mission critical priorities -- from providing timely 
action on veterans health benefits to securing government infrastructure and verifying employment eligibility.

Too often, initiatives to transform government are unnecessarily put at risk of failures because:
 Many Federal program managers lack the skills to successfully manage large and complex acquisitions. 
 Acquisition processes remains captive to a risk adverse culture that rewards compliance over creativity.
 Program management is undervalued and applied inconsistently across agencies.

Opportunity
Ensure every agency is on track in successfully achieving at least 2 transformational or other priority program 
goals through well managed major acquisitions. 

Work with early adopters on pilot efforts which could include upgrade hospitals for better veterans care, 
modernize an integrated and efficient census, and improve loan program operations for borrowers.



STRATEGY 2: 
Strengthen Agency Governance 

Strengthen acquisition lifecycle 
reviews and use innovative practices 

and resources. 

STRATEGY 1: 
Strengthen Talent Capabilities

Train and develop the workforce and 
foster critical thinking.

STRATEGY 3: 
Track Investments Using Portfolio 

Management Principles
(Implement PMIAA)

Develop program/project 
management capabilities and a 

Federal dashboard.

3

INTEGRATION OF STRATEGIES
Apply the above strategies to transformational and other priority projects 

supported by major acquisitions.

Goal Structure

Federal agencies will ensure contracts supporting transformative and other priority projects 
will meet or beat delivery schedules, provide exceptional customer service, and 

achieve savings or cost avoidance for the taxpayer.  
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Strategy 1: Strengthen Talent Capabilities
 60 acquisition professionals certified in digital IT.
 Program management certifications made available for both DoD and civilian agency program 

managers.  
 IT specialization available for civilian agency program managers.
 GSA led a multi-agency, cross-functional effort in developing Phase I of the critical thinking class.
 OPM issued a series of memorandums providing guidance to agencies which implement provisions of 

OMB Memo M-18-19 and the PMIAA designed to strengthen the Federal program and project 
management workforce.

 Memo dated April 5, 2019 identifying the key skills and competencies needed by Program and Project Managers.
 Memo dated May 2, 2019 updating the Program Management 0340 Series and providing interpretive guidance for 

project management positions.

Strategy 2: Strengthen Agency Governance
 Issued guidance for implementing the Program Management Improvement Accountability Act (PMIAA) in 

OMB Memo M-18-19.

 Each agency has designated a Program Management Improvement Officer (PMIO).
 CFO Act agencies submitted their PMIAA Implementation plans, establishing their framework and 

approach for strengthening program management capabilities and completing projects successfully.
 The Program Management Policy Council (PMPC) convened April 12.

 OPM provided an update on the pending PM 0340 job series update and career path guidance.
 OMB briefed a summary overview of agency PMIAA Implementation plans.
 VA and NSF presented their approach to strengthening program management capabilities through 

PMIAA implementation.

Summary of Progress

https://www.chcoc.gov/content/program-management-improvement-accountability-act-%E2%80%93-program-and-project-management
https://www.chcoc.gov/content/program-management-improvement-accountability-act-%E2%80%93-position-classification-flysheet-program
https://www.whitehouse.gov/wp-content/uploads/2018/06/M-18-19.pdf
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Strategy 3: Track Investments Using Portfolio Management Principles 
 One-on-one meetings were held with DHS, DOE, DOJ, DOT, NASA, NSF, SSA, USDA and VA to discuss 

their initial portfolio structure and transformative initiatives on which they are focused.
 An internal portfolio review was conducted with SSA which included discussion of the improper 

payments portfolio.
 OMB continued to develop and share resources and tools to help facilitate the agency meetings 

including the PMIAA portal, a program management maturity model survey developed by VA, a 
program management checklist and examples of a portfolio structure and an acquisition program 
management framework.

 Video posted discussing VA’s use of program management to support the successful completion of 
a new medical facility for Veterans in New Orleans. 

 Completed a pilot for non-IT major acquisitions designed to facilitate internal decision-making and 
dialogue between OMB and agencies.

 DOE, NSF and VA completed a portfolio management pilot which included a first draft of a 
portfolio structure for major construction projects.

 GSA completed the development of the prototype of the Portfolio Management Dashboard 
with assistance from NSF and VA. 

Summary of Progress
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Competencies/Skill Gaps 
Job Series:  OPM to issue regulations and guidance on PM job series and/or job series identifier
Competency Survey:  OPM develops PM competencies based on earlier work in this area.  OPM performs a 
competency survey to identify gaps and recommends government-wide training to close gaps.
Align Competencies:  FAI and PM Functional Advisory Board (FAB) look at DoD and civilian agency acquisition PM 
competencies and recommend how to better align them.

Training and Development
Career Path:  OPM to issue regulations, guidance and policy on PM career path.
Training:  FAI to pilot a cross-functional training class on critical thinking in the acquisition process.  Develop 
more experiential learning and simulation coursework for critical skills, such as hard bargaining.  
Agency PM Development Strategies:  PMIOs will identify strategies to develop agency PMs to their fullest 
potential and ensure a strong, competitive pool of PMs are ready to assume senior PM positions.
Mentoring:  PMIOs will work with agency CHCOs to develop and implement a mentoring strategy for agency PMs.
Recognition:  The CAO Council will establish an annual award to recognize federal PM excellence.

Job Aids
One-Stop PM Toolkit:  FAI, in conjunction with the FedPM Community of Practice and PM FAB, shall gather 
existing PM resources into a one-stop PM toolkit.
Agency Specific Resources:  Each PMIO will establish a website with agency-specific tools and resources for PMs.

Strategy 1: Strengthen Talent Capabilities



Key Milestones
Strategy 1- Strengthen Talent Capabilities

7

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from 
last quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Competencies/Skill Gaps

Better align civilian agency and DoD PM competencies. October 2019 On Track No Change FAI and FAB

Issue regulations and guidance on PM job series and/or job series identifier. Dec. 2019 Complete Better OPM
OPM work will now shift to 
exploring job series identifier

Training and Development

Establish an annual PM award. October 2018 Complete No Change CAOC

Develop PM competencies and perform a competency survey. March 2019 Complete No Change OPM

Develop a cross-functional training class in critical thinking for acquisition 
professionals. October 2019 On Track No Change FAI

Job Aids

Update existing sites to include both government-wide and agency specific
PM tools and resources. October 2019 On Track No Change FAI and PMIOs

Review agency strategy and progress toward strengthening PMs at portfolio 
review. March 2020 On Track No Change OFPP and 

PMIOs



Strategy 2: 
Strengthen Agency Governance
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 Program Management Policy Council (PMPC): The PMPC will focus on improving agency 
practices, the workforce and high risk programs.

 Program Management Improvement Officers (PMIOs): Each agency will designate a 
senior executive to develop strategy and implement program management policy.

 Enterprise Program Management Office (PMO): Agencies will establish an enterprise PMO 
or equivalent functionality to establish standards and monitor the progress of major 
acquisitions.

 Acquisition Review Boards: Agencies should have review boards that that help integrate 
program management and acquisition activities, manage to standards, help to ensure 
projects are well planned, monitor progress and, as appropriate, approve changes.

Note: Milestones were adjusted to allow for more tailored agency implementation reflecting 
the wide variation in program management maturity across agencies. 



Key Milestones Strategy 2 - Strengthen Agency 
Governance
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Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from 
last quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Include governance in the Federal implementation guidance (OMB Memo M-18-19) June 2018 Complete No Change OMB

Appoint agency PMIOs June 2018 Complete Better Agency

Initial PMP Council Meeting Sept 2018 Complete Better Agency

Agencies submit PMIAA implementation plans Nov. 2018 Complete No Change Agency

Bi-annual PMP Council Meeting April 2019 Complete New OMB

Annual Strategic Reviews July 2019 On Track No Change OMB
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PMIAA Implementation Plans and Maturity Assessments

Key Takeaways and Promising Practices
Governance
• Majority of agencies identified and discussed the organization and role of an established or planned 

enterprise PMO, Agency IRB, or equivalent with planning and review authorities for acquisitions

Portfolio Management / Reviews
• All but a handful of agencies were able to illustrate the logic model showing how program/project 

portfolios mapped to support the agency’s strategic goals or objectives

Talent Management
• Existing mentorship programs established in more functionally aligned-management fields (e.g., IT, 

acquisition) being expanded to include broader range of management career paths

• Centers of Excellence being planned to take on more central, coordinating role for the agency while 
surveys of skill assessments are being utilized to inventory current workforce competencies to inform 
needs and future development efforts

Key Milestones Strategy 2 - Strengthen Agency 
Governance



Strategy 3: Track Investments Using Program 
Management Principles
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 Terminology:  Key terms are defined (program, project, major).

 Portfolio management: Portfolios support strategic goals and objectives & 
major acquisitions are organized in portfolios.

 Standards:  Program/project management standards are established.

 Data:  Performance data is collected & progress is tracked on a dashboard.

 Reviews: Portfolio reviews are conducted at least annually.

Note: Milestones were adjusted to allow for more tailored agency implementation reflecting the wide 
variation in program management maturity across agencies.



Key Milestones Strategy 3 – Track Investments Using 
Portfolio Management Principles
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Key Milestones
Milestone 
Due Date

Milestone 
Status

Change 
from last 
quarter

Owner
Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Government wide guidance

Include portfolio management in the Federal implementation guidance (OMB 
Memo M-18-19) June 2018 Complete No Change OMB

Policy Execution

Develop a portfolio management dashboard prototype December 2018 Complete Better OMB and GSA

Pilot portfolio management for non-IT major acquisitions Dec. 2018 Complete Worse Pilot agencies Pilot completion was 
delayed due to shutdown

Create resources, tools and examples to assist agency implementation Feb. 2019 Complete New OMB

Conduct one-on-one meetings with selected agencies May 2019 Behind New OMB Scheduling of reviews 
delayed due to shutdown

Conduct initial acquisition portfolio reviews with OFPP June 2019 Behind Worse OMB Scheduling of reviews 
delayed due to shutdown
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Pilot for non-IT Major Acquisitions*
(Examples are illustrative and may change)

VA
Upgrade hospitals 

for better veteran care

Commerce
Modernize 

an integrated and 
efficient census

Education
Improve loan program 

operations 
for borrowers

Integrated Strategies in Practice

*Additional information on the pilot is included in the appendix



Agency by Agency Indicators: 
Sample Major Acquisition Dashboard
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Agency Initiatives Contract(or) Performance Metrics

Integrated Project Strategy Cost Variance

Innovation Approach Schedule Variance

Major Acquisition Review Results Performance Results & 
Customer Satisfaction

Initially for use by agency and OMB and other authorized agencies



Contributing Programs
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Federal Agencies:
 CFO Act Agencies

Organizations:
 Chief Acquisition Officers, Chief Information Officers, Chief Performance Officers 
 Acquisition Innovation Advocates, Innovation Communities, Procurement Attorneys
 Federal Acquisition Institute, Defense Acquisition University

Program Activities:
 US Digital Services, GSA Technology Transformation Service (TTS), digital services’ offices
 Digital Information Technology Acquisition Professional Training (DITAP) graduates

Policy: 
 Program Management Improvement Accountability Act Implementation Guidance
 OMB Memo on acquisition innovation, March 2016
 OMB Memo on 8(a) digital initiative, January 2017
 President’s Reorganization Executive Order, April 2017

Statutes:
 Program Management Improvement Accountability Act, December 2016
 Federal Information Technology Acquisition Reform Act, December 2014



Appendix

16



17

Leadership

Major Acquisitions

Program Management Policy 
Council

 OMB DDM
 OMB Management Office 

Administrators and Resource 
Management Officers

 Agency Program Management 
Information Officers

 Federal Program/Project Manager
Community of Practice

Chief Acquisition 
Officers Council

 OFPP Administrator 
 Acquisition Innovation 

Advocates Council 
 COs certified in IT (DITAP)
 USDS, 18F, Agency Digital 

Strategists 
 Innovation Communities 

of Practice
 Procurement Attorneys 

Roundtable 

Federal Acquisition Institute 
and 

Defense Acquisition University

 Federal Acquisition Institute 
Board of Directors

 Chief Human Capital Officers 
Council

 Chief Learning Officers Council
 CIO Council Workforce Committee

Catalysts for strengthening 
workforce capabilities.

Catalysts for using modern 
and innovative acquisition 

flexibilities.

Catalysts for leveraging 
portfolio, program and project 

management principles.



Acquisition Techniques
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Acquisition Planning Purchase Request 
& Solicitation

Proposal Evaluation 
& Award

 Industry Liaisons & Reverse 
Industry Days & Strategic 
Conversation Days

 Vendor Prequalification 

 Digital Services Trained 
Contracting Officers

 Agile Methodology

 TechFAR & Professional 
Services Hubs

 Facilitated Requirements 
Development Workshops & 
Structured Peer Reviews

 Challenge-based & share-in-
savings contracts

 Leverage Best-in-Class 
Contracts

 Scenarios in Solicitations

 Include Government
Estimated Price 

 Two-Phase Acquisitions &/or 
Proposal Page Limits

 Simplified Procedures for 
Commercial Item Buys

 8(a) Digital Initiative 

 Broad Agency 
Announcements & 
Other Transactions 

 Oral Proposals & 
Presentations

 Thorough Offeror Debriefings

 Same Day Challenges & 
Evaluations

 Non-Monetary Incentives
(e.g., award term)

 Simplified Best 
Value Analysis  

 Human Centered 
Design Evaluations

 Prototypes

May be particularly helpful for IT Services       R&D/Emerging Technologies    General

Agency documents use case on Acquisition Innovation Hub and 
promotes rapid information sharing.



Acquisition Outcomes

• Shortened time to delivery, such as through incremental delivery of new 
functionality for major software products. 

• Increased stakeholder satisfaction, both internal and external, demonstrated 
through higher contractor average past performance for major acquisitions in 
portfolio and delivery of improved service/technology.

• Eliminated duplicative contracts. 

• Achieved savings/cost avoidance for major acquisitions in portfolio.

• Decreased percentage of change orders.  

• Completed number of backlog items.

19



Pilot Objectives – FY 19
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• Perform portfolio management preparation activities.

• Identify first portfolio of major acquisitions.

• Align portfolio with agency strategic goals. 

• Collect performance data for each item in the portfolio. 

• Identify obstacles to full implementation of portfolio, program, and project 
management.

• Establish data feeds from original sources to federal portfolio management dashboard 
to minimize agency reporting burden.

• Conduct an acquisition portfolio review with OFPP.
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